
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/30/2003

ESTIMATE SUMMARY 14:28:10

CONTID: C13922         ESTIMATE NO: 0004 PROG 2002

PCN: 13922-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SAGUACHE CREEK, L-11-F PERCENT TIME:

PROJECT NO: BR 114A-008                   

SAGUACHE CREEK, L-11-F

NAME OF ROAD: SH 114

PROJECT COUNTIES: SAGUACHE

CONTRACTOR:

DUCKELS CONSTRUCTION INCORPORATED PAY PERIOD ENDING 10/30/2003 DATE TIME STARTED 07/01/2003

3500 DUCKELS COURT DATE LET 05/29/2003 DATE WORK BEGAN 06/30/2003

 DATE AWARDED 06/05/2003 DATE TIME STOPPED 10/27/2003

 DATE CONTRACT EXECUTED 06/30/2003 DATE ACCEPTED 10/27/2003

STEAMBOAT SPRINGS CO 80487     970-879-6072 DATE NOTICE TO PROCEED 07/01/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 840,549.17 PARTICIPATING $ $ 200,235.00

AWARD PROJECT AMT: 902,579.53 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 443.01

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.97

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

200,235.00

200,235.00

200,678.01

$

$

$

$

840,549.17

0.00

840,549.17

0.00

840,549.17

-4,397.66

0.00

836,151.51

0.00

AMOUNT DUE 836,151.51 200,678.01

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 200,678.01

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

119.0 TIME ALLOW: 11/1/2003 ??:??:??

ORIG TIME ALLOW: 11/1/2003 ??:??:??
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PCN: 13922-BID    ESTIMATE RUN 10/30/2003

PROJECT: BR 114A-008                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:28:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

3,000.00000 3,000.001.000

0.00

0010 REMOVAL OF PIPE 5.000

0.000

202-00035  
 

5.000

LF  

40.00000 200.005.000

0.00

0015 REMOVAL OF END SECTION 1.000

0.000

202-00037  
 

1.000

EACH

125.00000 125.001.000

0.00

0020 REMOVAL OF DELINEATOR 12.000

0.000

202-00090  
 

12.000

EACH

10.00000 120.0012.000

0.00

0025 *REMOVAL OF ASPHALT MAT (PLANING) 2,602.000

0.000

202-00240  
 

2,602.000

SY  

9.45000 24,588.902,602.000

0.00

0030 *REMOVAL OF PAVEMENT MARKING 371.000

619.000

202-00250  
 

990.000

SF  

3.15000 3,118.50990.000

1,949.85

0035 REMOVAL OF GROUND SIGN 2.000

0.000

202-00810  
 

2.000

EACH

100.00000 200.002.000

0.00

0040 *REMOVAL OF FENCE 1,550.000

1,205.000

202-01000  
 

2,755.000

LF  

1.05000 2,892.752,755.000

1,265.25

0045 *REMOVAL OF DETOUR 0.000

1.000

202-06000  
 

1.000

L S 

40,000.00000 40,000.001.000

40,000.00

0050 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 13,353.000

0.000

203-00060  
 

13,353.000

CY  

7.00000 93,471.0013,353.000

0.00

0055 MUCK EXCAVATION 272.000

0.000

203-00100  
 

272.000

CY  

5.00000 1,360.00272.000

0.00
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PCN: 13922-BID    ESTIMATE RUN 10/30/2003

PROJECT: BR 114A-008                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:28:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 PROOF ROLLING 2.000

0.000

203-01100  
 

2.000

HOUR

90.00000 180.002.000

0.00

0065 ROLLING 0.000

2.000

203-01140  
 

2.000

HOUR

100.00000 200.002.000

200.00

0070 BLADING 2.000

4.000

203-01500  
 

6.000

HOUR

95.00000 570.006.000

380.00

0075 BACKHOE 2.000

8.000

203-01510  
 

10.000

HOUR

135.00000 1,350.0010.000

1,080.00

0080 DOZING (DELETED BY 105) 0.000

0.000

203-01550  
 

0.000

HOUR

125.00000 0.000.000

0.00

0085 COMBINATION LOADER (DELETED BY 105) 0.000

0.000

203-01594  
 

0.000

HOUR

90.00000 0.000.000

0.00

0090 POTHOLING (DELETED BY 105) 0.000

0.000

203-01597  
 

0.000

HOUR

160.00000 0.000.000

0.00

0095 TOPSOIL 500.000

0.000

207-00205  
 

500.000

CY  

15.00000 7,500.00500.000

0.00

0100 WETLAND TOPSOIL 32.000

0.000

207-00305  
 

32.000

CY  

5.00000 160.0032.000

0.00

0105 *EROSION LOG 480.000

160.000

208-00005  
 

640.000

LF  

13.47000 8,620.80640.000

2,155.20

0110 SEDIMENT REMOVAL AND DISPOSAL 0.000

1.000

208-00100  
 

1.000

L S 

200.00000 200.001.000

200.00



CONTID: C13922         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 13922-BID    ESTIMATE RUN 10/30/2003

PROJECT: BR 114A-008                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:28:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EROSION CONTROL SUPERVISOR 0.500

0.500

208-00200  
 

1.000

L S 

2,400.00000 2,400.001.000

1,200.00

0120 RESET GROUND SIGN 0.000

5.000

210-00810  
 

5.000

EACH

170.00000 850.005.000

850.00

0125 *SEEDING (NATIVE) 0.000

2.700

212-00006  
 

2.700

ACRE

814.00000 2,197.802.700

2,197.80

0130 *SEEDING (WETLANDS) 0.000

0.100

212-00028  
 

0.100

ACRE

8,925.00000 892.500.100

892.50

0135 *SOIL PREPARATION (SPECIAL) 0.000

2.700

212-00047  
 

2.700

ACRE

1,522.00000 4,109.402.700

4,109.40

0140 *MULCHING (WEED FREE STRAW) 2.000

2.950

213-00004  
 

4.950

ACRE

730.00000 3,613.504.950

2,153.50

0145 *MULCH TACKIFIER 400.000

740.000

213-00061  
 

1,140.000

LB  

2.82000 3,214.801,140.000

2,086.80

0150 *BRUSH LAYER CUTTING 0.000

400.000

214-01010  
 

400.000

EACH

8.40000 3,360.00400.000

3,360.00

0155 *SOIL RETENTION BLANKET (EXCELSIOR) 0.000

3,000.000

216-00015  
 

3,000.000

SY  

1.94000 5,820.003,000.000

5,820.00

0160 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.950

0.050

250-00010  
 

1.000

L S 

3,675.00000 3,675.001.000

183.75

0165 *MONITORING TECHNICIAN (DELETED BY 105) 0.000

0.000

250-00050  
 

0.000

HOUR

82.00000 0.000.000

0.00
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PCN: 13922-BID    ESTIMATE RUN 10/30/2003

PROJECT: BR 114A-008                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:28:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *HEALTH AND SAFETY OFFICER 5.000

0.000

250-00110  
 

5.000

HOUR

126.00000 630.005.000

0.00

0175 *MATERIAL SAMPLING AND DELIVERY 4.000

0.000

250-00120  
 

4.000

EACH

255.00000 1,020.004.000

0.00

0180 *SOLID WASTE DISPOSAL 5.000

0.000

250-00210  
 

5.000

CY  

132.00000 660.005.000

0.00

0185 *HAZARDOUS WASTE DISPOSAL (DELETED BY 105) 0.000

0.000

250-00220  
 

0.000

CY  

657.00000 0.000.000

0.00

0190 AGGREGATE BASE COURSE (CLASS 6) 2,523.250

0.000

304-06000  
 

2,523.250

TON 

16.00000 40,372.002,523.250

0.00

0195 AGGREGATE BASE COURSE (SPECIAL) 0.000

100.000

304-09000  
 

100.000

CY  

5.00000 500.00100.000

500.00

0200 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-34) 742.730

1,387.190

403-34731  
 

2,129.920

TON 

72.00000 153,354.242,129.920

99,877.68

0205 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

200.000

411-10255  
 

200.000

GAL 

4.00000 800.00200.000

800.00

0210 *LIQUID ASPHALTIC MATERIAL (MC-70) 1,600.000

1,736.000

411-21020  
 

3,336.000

GAL 

3.75000 12,510.003,336.000

6,510.00

0215 GEOTEXTILE (EROSION CONTROL) (CLASS A) 7,822.000

0.000

420-00100  
 

7,822.000

SY  

1.50000 11,733.007,822.000

0.00

0220 RIPRAP (6 INCH) 215.000

0.000

506-00206  
 

215.000

CY  

50.00000 10,750.00215.000

0.00
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PCN: 13922-BID    ESTIMATE RUN 10/30/2003

PROJECT: BR 114A-008                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:28:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 24 INCH CORRUGATED STEEL PIPE 39.500

25.000

603-10240  
 

64.500

LF  

35.00000 2,257.5064.500

875.00

0230 54 INCH CORRUGATED STEEL PIPE 225.000

0.000

603-10540  
 

225.000

LF  

65.00000 14,625.00225.000

0.00

0235 24 INCH STEEL END SECTION 4.000

0.000

603-30024  
 

4.000

EACH

180.00000 720.004.000

0.00

0240 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

200.000

606-00301  
 

200.000

LF  

14.40000 2,880.00200.000

2,880.00

0245 *TRANSITION TYPE 3G 0.000

4.000

606-01370  
 

4.000

EACH

887.25000 3,549.004.000

3,549.00

0250 *END ANCHORAGE (FLARED) 0.000

4.000

606-02005  
 

4.000

EACH

1,302.00000 5,208.004.000

5,208.00

0255 *END POST 0.000

4.000

607-00005  
 

4.000

EACH

125.00000 500.004.000

500.00

0260 *CORNER AND LINE BRACE POST 0.000

14.000

607-00010  
 

14.000

EACH

180.00000 2,520.0014.000

2,520.00

0265 *FENCE BARBED WIRE WITH METAL POSTS (SPECIAL) 0.000

2,817.000

607-01010  
 

2,817.000

LF  

1.73000 4,873.412,817.000

4,873.41

0270 *FENCE (PLASTIC) (DELETED BY 105) 0.000

0.000

607-11525  
 

0.000

LF  

2.52000 0.000.000

0.00

0275 *FENCE (TEMPORARY) 1,562.000

0.000

607-11580  
 

1,562.000

LF  

2.82000 4,404.841,562.000

0.00
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PCN: 13922-BID    ESTIMATE RUN 10/30/2003

PROJECT: BR 114A-008                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:28:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 DELINEATOR (TYPE I) 0.000

13.000

612-00001  
 

13.000

EACH

18.00000 234.0013.000

234.00

0285 DELINEATOR (TYPE III) 0.000

2.000

612-00003  
 

2.000

EACH

25.00000 50.002.000

50.00

0290 *CONSTRUCTION SURVEYING 0.950

0.050

625-00000  
 

1.000

L S 

17,750.00000 17,750.001.000

887.50

0295 *CONSTRUCTION SURVEYING (HOURLY) (DELETED BY 105) 0.000

0.000

625-00001  
 

0.000

HOUR

85.00000 0.000.000

0.00

0300 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

75,500.00000 75,500.001.000

0.00

0305 *PAVEMENT MARKING PAINT 24.000

13.000

627-00001  
 

37.000

GAL 

63.00000 2,331.0037.000

819.00

0310 *FLAGGING 396.500

336.500

630-00000  
 

733.000

HOUR

21.00000 15,393.00733.000

7,066.50

0315 *TRAFFIC CONTROL INSPECTION 70.000

0.000

630-00007  
 

70.000

DAY 

58.00000 4,060.0070.000

0.00

0320 *TRAFFIC CONTROL MANAGEMENT 43.000

5.000

630-00012  
 

48.000

DAY 

357.00000 17,136.0048.000

1,785.00

0325 *FLASHING BEACON (PORTABLE) 1.000

1.000

630-80001  
 

2.000

EACH

683.00000 1,366.002.000

683.00

0330 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 1.000

1.000

630-80336  
 

2.000

EACH

200.00000 400.002.000

200.00
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PCN: 13922-BID    ESTIMATE RUN 10/30/2003

PROJECT: BR 114A-008                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:28:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 7.000

7.000

630-80341  
 

14.000

EACH

42.00000 588.0014.000

294.00

0340 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 10.000

10.000

630-80342  
 

20.000

EACH

53.00000 1,060.0020.000

530.00

0345 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000

2.000

630-80343  
 

4.000

EACH

84.00000 336.004.000

168.00

0350 *DRUM CHANNELIZING DEVICE 8.000

8.000

630-80360  
 

16.000

EACH

23.00000 368.0016.000

184.00

0355 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 2.000

2.000

630-80363  
 

4.000

EACH

26.00000 104.004.000

52.00

0360 *TRAFFIC CONE 15.000

15.000

630-80380  
 

30.000

EACH

5.25000 157.5030.000

78.75

0365 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0370 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 0.000

-11,616.000

700-70012  
 

-11,616.000

F A 

1.00000 -11,616.00-11,616.000

-11,616.00

0375 F/A OJT COLORADO TRAINING PROGRAM (DELETED BY 105) 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0380 F/A QUALITY INCENTIVE PAYMENT 0.000

-20,249.770

700-70025  
 

-20,249.770

F A 

1.00000 -20,249.77-20,249.770

-20,249.77

0385 F/A ESB PROGRAM (DELETED BY 105) 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13922-BID    ESTIMATE RUN 10/30/2003

PROJECT: BR 114A-008                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:28:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A TESTING OF WASTE MATERIAL 451.000

0.000

700-70033  
 

451.000

F A 

1.00000 451.00451.000

0.00

0395 F/A TRANSPORTATION OF HAZARDOUS (DELETED BY 105) 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0400 F/A ADJUST UTILITIES (DELETED BY 105) 0.000

0.000

700-70060  
 

0.000

F A 

1.00000 0.000.000

0.00

0405 F/A EROSION CONTROL (DELETED BY 105) 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0500 ADDED ITEM (DOLLAR)/ ESCROW PAYMENT FOR PAYROLL 
DISCREPANCY / PAYROLL CORRECTED

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

CAT 597,275.67179,343.12597,275.67CURRENT AMT0200 $ $ $

CAT NO0300 L-11-G STRUCTURE 

0410 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

12,000.00000 12,000.001.000

0.00

0415 STRUCTURE EXCAVATION 340.000

0.000

206-00000  
 

340.000

CY  

6.00000 2,040.00340.000

0.00

0419 STR BKFL (FLOW-FILL) (CMO # 4) 180.000

0.000

206-00065  
 

180.000

CY  

71.00000 12,780.00180.000

0.00

0420 STRUCTURE BACKFILL (CLASS 1) (DELETED BY CMO # 4) 0.000

0.000

206-00100  
 

0.000

CY  

27.00000 0.000.000

0.00

0425 STRUCTURE BACKFILL (CLASS 2) 52.000

0.000

206-00200  
 

52.000

CY  

10.00000 520.0052.000

0.00
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PCN: 13922-BID    ESTIMATE RUN 10/30/2003

PROJECT: BR 114A-008                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:28:10

CUMULATIVE
AMOUNT

CAT NO0300 L-11-G STRUCTURE 

0430 MECHANICAL REINFORCEMENT OF SOIL (DELETED BY CMO # 4) 0.000

0.000

206-00360  
 

0.000

CY  

44.00000 0.000.000

0.00

0435 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-34) 0.000

80.790

403-34731  
 

80.790

TON 

72.00000 5,816.8880.790

5,816.88

0438 PILE TIP (MCRO/CMO # 3, LINE ITEM # 2) 8.000

0.000

502-00460  
 

8.000

EACH

100.00000 800.008.000

0.00

0440 *STEEL PILING (HP 10X57) 167.400

0.000

502-11057  
 

167.400

LF  

43.80000 7,332.12167.400

0.00

0445 RIPRAP (9 INCH) 54.000

0.000

506-00209  
 

54.000

CY  

50.00000 2,700.0054.000

0.00

0450 BRIDGE DRAIN (SPECIAL) 2.000

0.000

513-00690  
 

2.000

EACH

3,500.00000 7,000.002.000

0.00

0455 *WATERPROOFING (MEMBRANE) 447.000

0.000

515-00120  
 

447.000

SY  

13.00000 5,811.00447.000

0.00

0460 CONCRETE CLASS D (BRIDGE) (MCRO/CMO # 2, LINE ITEM # 
1)

168.750

0.000

601-03040  
 

168.750

CY  

298.00000 50,287.50168.750

0.00

0465 REINFORCING STEEL (EPOXY COATED) 27,570.000

0.000

602-00020  
 

27,570.000

LB  

0.65000 17,920.5027,570.000

0.00

0470 *BRIDGE RAIL TYPE 10 0.000

201.000

606-11000  
 

201.000

LF  

75.00000 15,075.00201.000

15,075.00

0475 3 INCH ELECTRICAL CONDUIT (PLASTIC) 100.000

0.000

613-01300  
 

100.000

LF  

8.00000 800.00100.000

0.00
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PCN: 13922-BID    ESTIMATE RUN 10/30/2003

PROJECT: BR 114A-008                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:28:10

CUMULATIVE
AMOUNT

CAT NO0300 L-11-G STRUCTURE 

0480 *PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 2,933.000

0.000

618-01992  
 

2,933.000

SF  

28.50000 83,590.502,933.000

0.00

CAT 224,473.5020,891.88224,473.50CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0485 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

8,500.00000 8,500.001.000

0.00

0490 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

9,500.00000 9,500.001.000

0.00

0495 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

800.00000 800.001.000

0.00

CAT 18,800.000.0018,800.00CURRENT AMT0400 $ $ $

$ 840,549.17200,235.00$840,549.17$CURRENT AMTPROJECT TOTAL


